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Subject 

Allied Paper, Inc/Portage Creek/Kalamazoo River Superfund Site 
Time-Critical Removal Action - Former Plamwell Impoundment 
Monthly Report (June 2009) 

Dear Mike 

Attached is the 28'^ monthly progress report for the Allied Paper, Inc /Portage 
Creek/Kalamazoo River Superfund Site Time-Critical Removal Action (TCRA) This 
progress report is submitted in accordance with Section 19A of the February 2007 
Administrative Settlement Agreement and Order on Consent (AOC) for Removal 
Action (Docket No V-W-07-C-863) 

If you have any questions, please do not hesitate to contact me 

Sincerely, 

SEDIMENTS 

ARCADIS 

^ M ^ ^ , 

Date 

July 15, 2009 

Contact 

Steve Garbaciak 

Phone 

312 332 4937 ext 12 

Email 

Steve garbaciak© 
arcadis-us com 
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B0064530 0000 00014 #2 

-.J 
Stephen Garbaciak Jr , P E. 
Vice President 
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Mr Michael Ribordy 

July 15, 2009 

Monthly Report for the Allied Paper, Inc/Portage Creek/ 
Kalamazoo River Superfund Site TCRA - Former Plainwell Impoundment 

REPORT #28, JULY 2009 

Significant Developments and Activities During the Period 

• On June 1, the Kalamazoo River Study Group (KRSG) submitted to Michigan Department of 

Environmental Quality (MDEQ) Notices of Completion for permit numbers 06-03-0109-P and 06-

03-0076-P The permits were opened in 2006 to install fill in wetland areas for test borings as a 

part of TCRA investigation, design, and construction activities 

• On June 8, the KRSG hosted a media event to announce the completion of the Plamwell TCRA 

• On June 15, the KRSG submitted to United States Environmental Protection Agency (USEPA) 

the 2 / ' ' Monthly Report for the Allied Paper, Inc /Portage Creek/Kalamazoo River Superfund Site 

TCRA for May 2009 

• On June 18, USEPA submitted to the KRSG a letter titled Completion of Work Associated with 
Mobilization and First Year Construction Allied Paper/Kalamazoo River Superfund Site Time-
Critical Removal Action-Former Plainwell Impoundment providing written notification that all work 
associated with mobilization and first year construction activities had successfully been 
completed 

• On June 26, the KRSG, USEPA, MDEQ, and Michigan Department of Natural Resources 
(MDNR) performed the first annual inspection of the banks at the TCRA site 

Data Collected and Field Activities Conducted During the Period 

• Dunng June, restoration activities were completed in Removal Areas 12A, 13A, 138, and near the 
former Plamwell Dam Restoration activities included the placement of topsoil and mulch, 
seeding, installation of an erosion control blanket, and planting of trees and shrubs 

• During the week of June 22, the KRSG inspected the banks at the TCRA site 

• No data were collected in June 
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Mr Michael Ribordy 

July 15, 2009 

Monthly Report for the Allied Paper, Inc/Portage Creek/ 
Kalamazoo River Superfund Site TCRA - Former Plainwell Impoundment 

REPORT #28, JULY 2009 

Laboratory Data Received During the Period 

• No laboratory data were received in June 

• The KRSG is not currently awaiting any analytical data 

Issues Encountered and Actions Taken 

• In Apnl, the KRSG inspected the bank restoration areas at the Plamwell TCRA site On May 13, the 
KRSG, MDNR, MDEQ, Michigan Department of the Attorney General, NOAA, USFWS, and Stratus 
performed a site walk to inspect bank restoration areas at the Plainwell TCRA Dunng the inspection, 
erosion was identified in parts of Removal Areas 8, 9, and 10 MDNR submitted photographs from the 
inspection to USEPA, who then submitted the photographs to the KRSG on May 19 and 27 The 
erosion areas identified were consistent with the areas previously identified by the KRSG dunng their 
inspection The KRSG and USEPA performed a site walk on May 28 to inspect the areas. The KRSG 
reviewed the areas and discussed a plan to address the eroded areas with USEPA and MDNR at the 
first annual inspection of the banks in June 

Developments Anticipated During the Next Reporting Period 

• Dunng the week of July 1, the KRSG is scheduled to submit to the MDEQ notification that the water 
treatment systems have been eliminated and that Substantive Requirements Document MIU990025 
can be terminated 

• No other activities are scheduled for July 
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